£ ARCADIS

Infrastructure - Water - Environment - Buildings

Mr. Eric Winiecki

EPA Project Coordinator

U.S. Environmental Protection Agency, Region 10
1200 Sixth Avenue, Suite 900

Seattle, WA 98101

Subject:
DOCKET NO. SDWA-10-2013-0080, Yakima Valley Dairies
May 2013 Monthly Progress Report

Dear Mr. Winiecki:

Please find attached the Yakima Valley Dairies Monthly Progress Report for the
period May 11 to June 10, 2013, submitted on behalf of: (1) Cow Palace, LLC; (2) D
& A Dairy, LLC (also known as D&A Dairy L.L.C.), George DeRuyter & Son Dairy,
L.L.C., and George & Margaret, L.L.C; and (3) Liberty Dairy LLC and its associated
dairy facility H&S Bosma Dairy. If you have any questions or comments, please do
not hesitate to call. Thank you.

Sincerely,
ARCADIS U.S,, Inc. =

8 5 e

Kevin M. Freeman
YVD Project Coordinator

Attachments:

Monthly Progress Report, May 11 to June 10, 2013

Copies:

, Cow Palace LLC

, George DeRuyter & Son Dairy LLC
, Liberty Dairy LLC

Rene Fuentes, EPA

Jennifer MacDonald, EPA

Patrick W. Ryan, Perkins Coie LLP

Lori Terry Gregory, Foster Pepper PLLC

Imagine the result
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YAKIMA VALLEY DAIRIES (YVD)
Docket No, SDWA-10-2013-0080
Monthly Progress Report [per Consent Order (CO) Statement of Work (SOW) l1.K.1]
Period: May 11, 2013 to June 10, 2013

Task Task Title Actions Completed During Reporting  |Work Planned for Next 60 days Problems Encountered/Anticipated and

Number Period Solutions Developed/ Implemented
GENERAL TASKS

1 Identify Project Coordinator (Consent None TASK COMPLETE
Order 16. b.) and Contractor (notification of
subsequent contractors must be provided
to EPA 20 days prior to commencement of
Work) (Consent Order 16.a.)

4 Notify EPA regarding interest in YVD notified EPA of intent to participate on |[TASK COMPLETE
participating in the public involvement April 18, 2013.
process (lIl.C.)

PROVISION OF WATER (lll.D.)

5 Submit Residential Well Sampling QAPP  [Received EPA approval of RWS QAPP on [TASK COMPLETE
(.D.2) May 13, 2013.

6 Test each residential drinking water well ~ |Sent notice letter to residences on Will follow up and scheulle sampling of
within the Dairy Facilities boundary and 5/17/2013. Began door-to-door contact  |residences responding to "Sorry We
within one mile downgradient of the Dairy |and testing of residences on 5/28/2013.  [Missed You" cards, if contacted by
Facilities (111.D.3.) Completed door-to-door CONTACT of residences.

residences on 6/10/2013

7 Provide residents results of Hach test strip [Provided during sample collection, 5/28 - |Acton related to Task 6
(.D.4) 6/10/2013.

8 Provide preliminary results of laboratory ~ [Submitted preliminary results to EPA for  |Submit preliminary results of samples
analysis of residential drinking water well ~ {[sampling week 6/28 to 6/30. collected week-ending 6/6 and 6/13 to
samples to EPA (111.D.4.) EPA.

9 Provide validated laboratory analytical None Provide validated laboratory analytical

results to each resident and to EPA
(.D.4)

results to each resident and to EPA for
samples collected 5/28 to 6/10.
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YAKIMA VALLEY DAIRIES (YVD)
Docket No, SDWA-10-2013-0080
Monthly Progress Report [per Consent Order (CO) Statement of Work (SOW) l1.K.1]
Period: May 11, 2013 to June 10, 2013

Task Task Title Actions Completed During Reporting  |Work Planned for Next 60 days Problems Encountered/Anticipated and
Number Period Solutions Developed/ Implemented
10 Provide reverse osmosis treatment system [None Beginning 6/18/2013, residences with
(or other EPA approved alternative water drinking water samples exceeding nitrate
supply) to each owner/occupant that MCL will be contacted regarding system
accepts offer for alternative water (11.D.5) offer. Those accepting system offer with be
scheduled for installation. Additionally,
beginnning 6/18/2013, residences with
existing RO systems will be contacted
regarding maintenance offer.
11 Submit Residential Well Sampling Report  [None None
GROUNDWATER MONITORING (IIl.E.)
12 Submit Groundwater Monitoring QAPP Submitted GWM QAPP and HSP to EPA  [Respond to EPA comments when
(LE.1) on 5/20/2013. recieved. Begin scheduling drilling
contractor and coordinating/clearing actual
well locations with EPA. Perform utility
clearance. Possible initiation of drilling
activities.
13 Submit Groundwater Monitoring Well None None
Installation Report (IIl.E.2.)
14 Report validated groundwater nitrate None None
analytical results (l1l.A.3.e.(1))
15 Quarterly Groundwater Monitoring Data ~ [None None
Reports (lIL.E.3.)
16 Annual Groundwater Monitoring Data None None

Report (Il.E.3.)
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YAKIMA VALLEY DAIRIES (YVD)
Docket No, SDWA-10-2013-0080
Monthly Progress Report [per Consent Order (CO) Statement of Work (SOW) l1.K.1]
Period: May 11, 2013 to June 10, 2013

Task Task Title Actions Completed During Reporting  |Work Planned for Next 60 days Problems Encountered/Anticipated and
Number Period Solutions Developed/ Implemented
IMMEDIATE SOURCE CONTROL ACTIONS (lIL.F.)
17 Submit Dairy Facility Application Field Submitted credentials of agricultural Respond to EPA comments.
Management Plan (IIl.F.1.) professional (AgriManagment) to EPA on
5/14/2013 for review. AgriManagment and
ARCADIS prepared Plans. Plans submitted
to EPA on 5/20/2013. ARCADIS submitted
a modification request regarding NH4
versus NH3 sampling on 5/16/2013. EPA
approved modification request on
5/20/2013.
18 Submit Dairy Facility Application Field None None
Reports (I1.A.3.e.(2))
19 Submit Irrigation Water Management Plan [Submitted credentials of irrigation AgriManagement and ARCADIS to prepare
(LF.2) professional (AgriManagement) to EPA on [Plan and submit to EPA by 6/17/2013.
5/14/2013 for review. AgriManagement
initiated preparation of Plan.
20 Implement Irrigation Water Management ~ [None None
Plan (lll.F.2.)
21 Take action to reduce nitrate contributions |Completed facility reviews related to silage |Provide memorandum of observations and
from silage storage (lll.F.3.) storage practices. Provided actions to EPA.
recommendations of potential actions to
YVD. Initiated implementation of
recommended actions.
22 Take action to reduce nitrate contributions |Completed facility reviews related to solid  |Provide memorandum of observations and

from solid separator (ll.F.4)

separator(s). Provided recommendations
of potential actions to YVD. Initiated
implementation of recommended actions.

actions to EPA.
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YAKIMA VALLEY DAIRIES (YVD)
Docket No, SDWA-10-2013-0080
Monthly Progress Report [per Consent Order (CO) Statement of Work (SOW) l1.K.1]
Period: May 11, 2013 to June 10, 2013

Task Task Title Actions Completed During Reporting  |Work Planned for Next 60 days Problems Encountered/Anticipated and
Number Period Solutions Developed/ Implemented
23 Install backflow prevention system (lIl.F.5) |Submitted backflow prevention system TASK COMPLETE
verification memorandum to EPA on April
18, 2013.
24 Submit Lagoon Review Report (1Il.F.6.) Submitted Reports to EPA on 5/20/2013.  [Initiate Task 25 based on EPA review of
Initiate Task 25 based on EPA review of  [Report.
Report.
25 Submit Lagoon Evaluation Plan (lll.F.6).  [None None
26 Submit Lagoon Evaluation Report and None None
Lagoon Work Plan (III.F.6)
27 Submit records of locations to which None None
manure is transported off of the Dairy
Facilities (IIl.F.7)
28 Eliminate furrow irrigation (Ill.F.8.) None None
29 Submit Plan for assessment of area Submitted Plan to EPA on 5/20/2013. Respond to EPA comments.
surrounding monitoring well DC-03
(.F.12)
REPORTING (Ill.K.)
34 Monthly Progress Reports (I11.K.1.) April Monthly Progress Report submitted to |Submit May MPR to EPA on June 17,
EPA on May 15, 2013. Prepared April 2013. Prepare June MPR. Prepare July
MPR. MPR.
35 Annual Reports (I11.K.2.) None None
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